


WHATCOM COUNTY COUNCIL AGENDA BILL

NO. 2007-168A

CLEARANCES	Initial	Date	Date Received in Council Office	Agenda Date	Assigned to:
Originator: K. Christensen	KNC	7/26/07		8/7/07	Council/ Finance
Division Head: K. Christensen	KNC	7/26/07			
Dept. Head: F. Abart	AAA	7/27/07			
Prosecutor: D. Gibson	DLG	07/25/07			
Purchasing/Budget: B. Bennett	bb	7/25/07			
Executive: P. Kremen	PK	7-31-07			

TITLE OF DOCUMENT:

Resolution for authorization to change construction contract amount on Cable Street, Phase II—Cable Street Reconstruction Project (CRP 999022)

ATTACHMENTS:

Memo and Resolution

SEPA review required? () Yes (X) NO	Should Clerk schedule a hearing? () Yes (X) NO
SEPA review completed? () Yes (X) NO	Requested Date:

SUMMARY STATEMENT OR LEGAL NOTICE LANGUAGE: *(If this item is an ordinance or requires a public hearing, you must provide the language for use in the required public notice. Be specific and cite RCW or WCC as appropriate. Be clear in explaining the intent of the action.)*

Unanticipated conditions at the project site and cost overruns due to public pressure regarding safety of the detour route have necessitated a change order. Additional construction costs for this work will be processed through a change order in the amount of \$376,110.85. The attached resolution defines reallocation of funds within the budget to cover the increase and will raise the total construction contract amount with Colacurcio Brothers Construction Company, Inc., to \$2,611,671.35, however this will not exceed the overall approved project budget.

COMMITTEE ACTION:

8/7/2007: Forwarded to Council for approval

COUNCIL ACTION:

8/7/2007: Council Approved 6-0
Caskey-Schreiber absent
Res. 2007-037

Related County Contract #:

200704015

Related File Numbers:

Ordinance or Resolution Number:

Res. 2007-037
2007-014

Please Note: *Once adopted and signed, ordinances and resolutions are available for viewing and printing on the County's website at: www.co.whatcom.wa.us/council.*

INTRODUCED BY Public Works
 PROPOSED BY Stormwater
 DATE 8/7/07
 RESOLUTION NO. 2007-037

A RESOLUTION AMENDING
 COUNTY ROAD PROJECT NO. 999022,
 "CABLE STREET, PHASE II—CABLE STREET RECONSTRUCTION"


WHEREAS, Whatcom County Resolution 2007-014 authorized the expenditure of \$2,885,560.50 for Cable Street Reconstruction with \$2,235,560.50 designated for the construction contract with Colacurcio Brothers Construction Company, Inc., and

WHEREAS, additional unanticipated conditions and costs were incurred for construction to support increased hours and cost overruns in flagging in response to public safety concerns of the detour route, additional signage, and stormwater system changes as a result of unforeseen utility conflicts, and accommodations to homeowners with lots fronting Cable Street;

NOW, THEREFORE, BE IT RESOLVED that the Whatcom County Council hereby authorizes an estimated \$372,110.85 in additional construction funds to increase the construction contract with Colacurcio Brothers Construction Company, Inc., to \$2,611,671.35 as follows:

<u>Activity</u>	<u>Original Authorization</u>	<u>Projected Final Costs</u>
Preliminary Engineering	\$200,000.00	\$200,000.00
Right-of-Way	<u>300,000.00</u>	<u>20,000.00</u>
Subtotal	\$500,000.00	\$220,000.00
Construction Contract	\$2,235,560.50	\$2,611,671.35
Construction Engineering/ Testing/Contingency	<u>\$150,000.00</u>	<u>\$53,889.15</u>
Total	<u>\$2,885,560.50</u>	<u>\$2,885,560.50</u>

PASSED this 7th day of August, 2007.



WHATCOM COUNTY COUNCIL
 WHATCOM COUNTY, WASHINGTON

 Carl Weimer
 Council Chair

APPROVED AS TO FORM:

Daniel L. Gibson
 Daniel L. Gibson
 Senior Civil Deputy Prosecuting Attorney