

January

2009

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|---|---|---|--|---|-----|
| | (29) | (30) | (31) | 1 <i>New Year's Day</i> | 2 | 3 |
| 4 | 5 | 6 | 7 TAG Meeting Allocations, LCA, Alts, etc. | 8 Possible TAG mtg continued 9 a.m. County Staff meeting, Alts, PM | 9 | 10 |
| 11 | 12 | 13 Revised meeting notices for printing | 14 GMCC packet, allocations, LCA, preliminary conceptual alts | 15 | 16 Preliminary draft scoping/meeting notices | 17 |
| 18 | 19 <i>Martin Luther King Jr. Day</i> | 20 TAG Meeting | 21 Special GMCC Meeting, Alts, LCA, etc. | 22 | 23 Issue Scoping Notice and Public Open House Notice | 24 |
| 25 | 26 | 27 | 28 | 29 | 30 | 31 |

Determine TAG meeting as needed to develop alternatives

Alternatives Discussion:

- January staff and TAG meetings to develop preliminary alternative concepts –Jan. 7, 8, 20, and a date TBD the week of January 26
- January 21 GMCC – Theoretical Sample Map showing what conceptual growth alternative map would look like for a UGA
- Week of February 2 or February 9 Public Open House (TBD) – schedule one open house TBD in advance of public hearing
- February 4 GMCC – Review conceptual growth alternatives in advance of public hearing
- February 12 – Joint Planning Commission/County Council Hearing to set the range of Alternatives
- February 19 – Planning Commission Recommendations
- February 24 – County Council Determination

February

2009

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|------------------------------------|--|--|--|---|-----|
| 1 | 2 | 3 Pre draft monitoring memo Possible Public Open House | 4 GMCC meeting, Alts Possible Public Open House | 5 Possible Public Open House | 6 Draft Monitoring Memo COG network coding complete | 7 |
| 8 | 9 Possible Public Open House | 10 Possible Public Open House | 11 Pre draft Cap Fac Inventory Possible Public Open House | 12 | 13 TAG, Alts, Monitor. Methods No Action TAZ info | 14 |
| 15 | 16 <i>President's Day</i> | 17 Tentative Joint PC/CC Hearing | 18 Close Scoping Meeting with Cap Fac. Providers (tentative) | 19 Planning Commission Deliberations/Rec. | 20 TAG CPPs | 21 |
| 22 | 23 | 24 County Council Authorization of Range of Alternatives | 25 GMCC packet Monitoring, CPPs | 26 COG No Action Results | 27 Phase 1 Compiled Documents | 28 |

Countywide Planning Policies Discussion proposed as follows:

- March 3 GMCC – Introduction, County and City desired issues
- April 1 GMCC – First Cut Draft Policies (refined following this meeting for SEPA review)
- May 6 GMCC – Review
- June 3 GMCC – Recommendations to County Council

March

2009

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|-----|--|---|--|---|-----|
| 1 | 2 | 3 Two Action Alts County LCA Data | 4 GMCC Meeting, CPPs, Monitoring Method | 5 Comments PD Cap Facility Inventory | 6 Preliminary Draft EIS Alternatives Description, Maps | 7 |
| 8 | 9 | 10 Two Action Alts & Capital Facility District TAZ estimates | 11 | 12 | 13 TAG CPPs Prelim. Comp Plan, CPP Amendments | 14 |
| 15 | 16 | 17 Meet with Capital Facility Providers | 18 COG Two Action Alternatives Results | 19 | 20 TAG CPPs | 21 |
| 22 | 23 | 24 | 25 GMCC Packet CPPs Cap Fac Input Action Alts | 26 | 27 | 28 |
| 29 | 30 | 31 PDEIS submitted (except trans, cap fac) | | | | |

April

2009

| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
|-----|-----|-----|---|-----|---|-----|
| | | | 1 GMCC meeting, CPPs | 2 | 3 PD Cap Fac Ele. and PDEIS Trans Sections | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 TAG CPPS County & COG comments PDEIS, Cap Fac & Trans. | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 Issue public draft Comprehensive Plan Amendments, CPPs, CFP Ele. [1] | 18 |
| 19 | 20 | 21 | 22 Print Check DEIS Print Check CFP | 23 | 24 DEIS/CFP Document to Printer | 25 |
| 26 | 27 | 28 | 29 Issue Public DEIS and CFP | 30 | | |

[1] Propose to issue CFP inventory with proposed Comp Plan amendments and full CFP with DEIS to allow more time for preparation. Determine if feasible.