

Lake Whatcom Reconveyance Inter-Trust Exchange and Reconveyance Timeline

Task	October 2009	January 2010	April 2010	July 2010	October 2010	January 2011	April 2011	July 2011	October 2011	January 2012	
Interagency Agreement, signed by both agencies	➔										
Configure Exchange between State Trusts		➔									
Hold public hearing(s)							➔				
Present exchange to Board of Natural Resources							➔				
Present to County Council for approval							➔				
County submit reconveyance request to state DNR							➔				
Hold public meeting(s)								➔			
Present reconveyance to Board of Natural Resources for approval								➔			
Closing									➔		

February 2012