

Lake Whatcom Reconveyance Inter-Trust Exchange and Reconveyance Timeline

Task	October 2009	January 2010	April 2010	July 2010	October 2010	January 2011	April 2011	July 2011	October 2011
Interagency Agreement, signed by both agencies	➔								
Configure Exchange between State Trusts	➔								
Hold public hearing(s)					➔				
Present exchange to Board of Natural Resources						➔			
Present to County Council for approval						➔			
County submit reconveyance request to state DNR							➔		
Hold public meeting(s)								➔	
Present reconveyance to Board of Natural Resources for approval								➔	
Closing									➔

December 2011